PROJECT INFORMATION SHEET PIP No :

(To be allocated by MOP)

239

PART A : BASIC PROJECT INFORMATION

(Must be completed in all cases)

1. PROJECT NAME: Entrepreneurship training							
2. PROJECT DATES:							
PROJECT START:	1/16/2026						
ESTIMATED COMPLETION:	12/26/2028						
3. TOTAL PROJECT COST:	\$500,000						
4. RESPONSIBLE MINISTRY:	Ministry of Rural Development						
RESPONSIBLE UNIT: អង្កភាពទទ្ធលខុសត្រ្វវ:	Department of Rural Economic Development នាយកដា្ឋនអភិវឌ្ឍន៍សេដ្ឋកិច្ចជនបទ						
5. PROJECT STATUS:	Planned						

DETAILED PROJECT INFORMATION

6. TYPE OF PROJECT: Investment project

7. SOURCE OF PROJECT FUNDING: Grant

8. THE POLICY AREA OF THE PENTAGON STRATEGY PHASE I THAT THIS PROJECT FALLS UNDER:V

Side 2. Promotion of Micro, Small, and Medium Enterprises, Startups, Entrepreneurship, and Development of Informal Economy

9. THE CONTRIBUTION OF THE PROJECT TO ACHIEVE THE ABOVE POLICY:

Economic diversification policies to boost economic momentum, maintain microeconomic stability and build resilience to changing factors socio-economic crises and natural changes by increasing employment, small and medium enterprises, encouraging entrepreneurs and investment.

10. SUPPORT TO CAMBODIA INDUSTRIAL DEVELOPEMENT POLICY:

Does this Project support to the implementation of the Cambodia Industrial Development Policy? No

11. SECTOR:

Rural Development

Other Other

Other

12. PROJECT LOCATION: (Describe the location of the project and its components.)

Kampong Chhnang, Pursat, Svay Rieng, Takeo, Kampong Speu,

13. PROJECT OBJECTIVE: (Describe the major purpose of the project.)

The project aims to cultivate entrepreneurial ideas in rural people, aimed at starting a business, increasing employment, especially providing knowledge and ideas in planning financial activities and appropriate reserves. And civil marketing procedures

14. PROJECT DESCRIPTION: (Provide a description of the project and all its components.)

Cambodia is a country rich in all kinds of natural products and favorable geographical conditions, so the Department has organized .This entrepreneurship training project is designed to help provide ideas and share professional experiences to the people.To make them understand and apply to raise the standard of living decently and better.

15. PROJECT JUSTIFICATION: (Give reasons why this particular project is considered worthwhile.)

This project is good because it cultivates the idea to start a new business, ready to become a future entrepreneur in this digital economy context.

16. BENIFITS: (Who will benefit, directly and indirectly, from the project?)

This entrepreneurship training project is useful because it provides insights and experience to citizens to get them to practice before becoming a scholar, as well as recognizing their strengths and challenges as an entrepreneur.

17. FEASIBILITY STUDY

Is a Feasibility Study for the project required? Yes

If YES, has it been carried out? Not yet

18. SOCIAL & ENVIRONMENT IMPACT: (Briefly describe the effects of the project, if any, on the people and the surrounding environment. Will the project assist in alleviating poverty?)

NO

19. CLIMATE CHANGE

a. Is any activity or output of the project related to Climate Change? No

b. How is the project relevant to Climate Change?

Please select a Climate Change related sector of the project and fill up the contribution of the climate change related expenditure compared to the total project cost.

Climate Change-Related Sector Percentage Climate Change Relevance

20. DISASTER RISK REDUCTION

Is any activity or output of the project related to Disaster Risk Reduction? No

21. GENDER ANALYSIS: (How does the project affect the roles of the men and women in the project area? Will women be actively involved in the implementation of the project?)

The project will benefit to men and women equally depending on the courses provided.

22. CAPACITY TO IMPLEMENT: (Does the Ministry have the skills and experience required to implement the project?)

Officers of department rural economic development of The Ministry of Rural Development will cover most course as identified and few others will be managed and facilitated

23. STATUS OF PROJECT IMPLEMENTION: (Provide a brief update on the progress of the project to date. Discuss any major problems causing delays in project implementation.)

The department has provided the training courses to villagers in communities targeted project by using government budget

24. PROJECT PRIORITY: (Please indicates the priority ranking of the project decided by the ministry/agency.)

10

25. DONOR INVOLVEMENT: (Provide any information on current or potential donor involvement in the project.)

No

PART B : PROJECT COSTS AND FUNDING SOURCES (In US\$'000)

INVESTMENT COST	2024		2025	2026	2027	2028	3yr Total	Recurrent
	Budget	Actual	Budget	Estimate	Estimate	Estimate	2026-2028	Cost Est.
Operational Expenditure	0.0	0.0	0.0	40.0	40.0	40.0	120.0	0.0
Salaries	0.0	0.0	0.0	30.0	30.0	30.0	90.0	0.0
Materials + Admin	0.0	0.0	0.0	10.0	10.0	10.0	30.0	0.0
Other	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Capital Expenditure	0.0	0.0	0.0	130.0	130.0	120.0	380.0	0.0
Construction	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Consultancy (i.e. TA) + Admin	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Equipment+ Furniture	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Training	0.0	0.0	0.0	120.0	120.0	110.0	350.0	0.0
Other	0.0	0.0	0.0	10.0	10.0	10.0	30.0	0.0
TOTAL COST	0.0	0.0	0.0	170.0	170.0	160.0	500.0	0.0
	200	24						
FUNDING SOURCES	202 Budget	Actual	2025 Budget	2026 Estimate	2027 Estimate	2028 Estimate	3yr Total 2026-2028	
Project Revenue	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Government Funding	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Cash Input	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Other Resources	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Donor Funding								
TOTAL COMMITTED FUNDING	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
FUNDING REQUIRED	0.0	0.0	0.0	170.0	170.0	160.0	500.0	

Seen and Approved by Minister							
(Signature)							
Date :							